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ABSTRACT: Innovative Visualisation Technologies applied to construction simulation and optimisation have
the potential to improve communications and coordination amongst the construction team. In this context and in
the drive for innovation in the construction management, a framework for automatic
generation and visualisation of construction processes in road construction has been conceived, designed and
developed. The framework is composed of road design data, quantities of cut and fill, productivity models,
algorithms for modelling ground profiles and road profile visualiser. The paper details a Visual Schedule
Model (VSM) that has been developed in the course of this research to realise the framework outlined
above. The model is currently being evaluated using real life case study. Conclusions and future development
have also been presented.
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1. INTRODUCTION
Constructing a civil engineering infrastructure project of any magnitude has become more challenging due to the
highly competitive environment and complexity of management. Current practices in the construction industry
suggested that road construction projects often overrun in budget and time due to change order, geological and
environmental factors, and potential conflicts with stakeholders, social activities and a large number of
unpredictable factors. In addition, the continuously evolving construction methods and techniques stipulate the
need for innovative tools that can assist project managers/planners to plan and manage construction projects
more efficiently.
Development of construction scheduling is an important task of the project management process and it has
served as the fundamental basis for monitoring and controlling project activities. Although the use of the process
has enhanced the performance of the construction team and helped them in executing projects more efficiently,
studies have suggested that a considerable amount of time in an eight-hour day is non-productive time,
especially due to “waiting” time (Adrian 1994). This “waiting” time is characterized by two types of events:
work waiting for resources (labour, materials or equipment) or resources waiting for work. The majority of the
non-productive time related to “waiting” can be associated with a lack of detailed construction planning and
scheduling. The master scheduler needs to develop a detailed schedule depending on the complexity of the
project and the intended user of schedule. Personnel involved in the execution stage of work need a breakdown
of master schedule into a detailed schedule. Such schedule includes detailed information of daily production rate
and quantity to be performed and resources required. Thereby enables to plan more effectively and manage the
day-to-day tasks effectively at construction site. Project planners will enable to develop construction schedule
more effectively considering the non-productive time related to waiting in presence of a visualisation model.
The development of a visualisation model of road construction schedules is the second stage of “RoadSim”
simulator. The RoadSim is a construction site knowledge-base driven construction simulation system to develop
a master schedule of road construction project. The RoadSim is based on the definition of the atomic models of
construction activities and the respective inputs are Bill of Quantity (BOQ), required resources, haulage
distance, and condition of access roads, soil characteristics, working conditions, and other relevant factors that
are important to determine the productivity and unit cost of road activities (Castro and Dawood, 2005).
Various research studies have been conducted in building projects, in the area of construction scheduling and
visualisation. Dawood and Mallasi (2006) formulated an innovative 4D space planning and visualisation tool
that assist in critical space analysis and quantify the volume of components, materials/plant items being stored
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and used at construction site in relation to the space available in order to identify the space congestion at
workface using visualisation/simulation tools. Also, Mallasi and Dawood (2001) concluded that a congested
workspace was a factor in decreasing the productivity of the workforce by 30 %. Retik et. al. (1990) has
explored the potential application of computer graphics to construction scheduling to represent the schedule of
construction progress in terms of graphical images.
Visualisation models have been researched and utilized at the design stage but their use in construction planning
and scheduling is still limited, especially in the infrastructure projects. Despite various research studies, it is
clear that there is a big gap in road construction simulation and visualisation literature and this research study is
expected to fill this gap. A few studies related to road construction visualisation have been done in the past.
Andrej, T., Branko, K. and Danijel, R. (1999) have introduced a new level of support to engineers throughout
the product life cycle to produce an independent platform and deal with 3D visualisation in product modelling
using roads as an example. Liapi (2003) has focused on the use of visualisation during construction of highway
projects to facilitate collaborative decision making on construction scheduling and traffic planning, however,
this research neglected the visualisation of the construction schedule for intermediate stage of construction
process. Kang et. al. (2006) suggested an approach to simulate 4D models for earthwork movement activity for
the realisation of intermediate stage in forms of graphical images during construction operations in civil
engineering projects using morphing techniques. However, the authors did not address particularly in the ground
profiles generation based on variable production rate throughout the construction operation.
In this paper, the research study focuses on innovative methodologies for visual automatic generation of ground
profiles in order to analyse the visual impact in the construction schedule communication and resource planning.
This includes resources utilisation, idling of equipment and manpower, and location of activities that are under
execution and construction methods throughout the construction process. This will assist to improve the
communication line of scheduling information amongst project team and support the decision-making process in
the construction scheduling and resources planning processes. The following section details the component of
the framework.

2. FRAMEWORK OF THE VISUAL SCHEDULE MODEL (VSM)
The general specification of the framework of the visual schedule model is outlined in Figure 1. The framework
is composed of sectional cut/fill quantity, road design data, and productivity data produced by RoadSim and
construction site knowledge base for automatic generation of road profiles throughout the construction
operations. Key parts in the processing stage for development of the model are: development of detailed
schedules, development of visualisation model. At a later stage of this research study, the framework will be
optimised considering key factors such as access points or location of site offices using search algorithms such
as genetic algorithms.

Knowledge Base
Construction Site
Information

Process
Input
- Cut/Fill quantity
- Road design data
- Productivity data

- Duration calculation of
listed activities/tasks
- Calculation of coordinate
data of road profiles
- Development of
Visualisation engine

Output
Detailed Schedule
and
Visualisation
Model

Optimisation
(Access points or haulage
distance)
Figure 1: Framework specification of visual schedule Model.
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2.1 INPUT
The sectional quantity of cut/fill along road section that is calculated using the road design data such as Lsection and X-section at required intervals of chainage and productivity data are inputs of the visual schedule
model. The productivity data, which is generated by RoadSim simulator based on available resources and
known site constraints, has been incorporated with the model as a key input to determine the duration of the
earthwork operations.
In addition, site survey information and construction knowledge base that assists to identify the possible site
access points where the construction operation starts and a possible route for transporting materials have been
integrated within the framework to develop the model. The soil characteristic of the road section, types of
equipments, haulage distance, working conditions and all other factors that control the productivity were already
incorporated within the RoadSim simulator. The site operational knowledge-base assists to establish sequences
for the listed activities. The following section describes and indicates the process of a detailed schedule
development including information flow.
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Figure 2: Information flow chart of detailed schedule development.
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2.2 PROCESS
The flow chart of detailed schedule development presented in Figure 2 shows the main activities and their
logical interaction for the development of the model. The detailed description of schedule development and
visualisation model for automatic generation of road profiles throughout construction process is given below:

2.2.1 SCHEDULE DEVELOPMENT
The lists of sections are defined at required intervals along the road using L-section profile for development of
visualisation model. Site survey information and road design data such as L-section & X-section is used to
identify a list of locations as per required interval and required accuracy. In addition, possible start points and
access routes for transportation of mass quantity from borrow pit or to spoil/dumping site have been identified
using site survey information. The location of access points is a key factor that affects construction planning and
visualisation models. The mass quantity is calculated at each and every location of the road project using civil
3D. The RoadSim is used to identify productivity information and required resources at selected locations and
activities of the road building process. The productivity is used to determine the duration of the selected activity.
The process is repeated for other activities of road projects and the precedence relationship is established, based
on the construction operation knowledge base.

2.2.2 COORDINATE DATA CALCULATION
A mathematical formula has been derived to determine progress of height for mass earthwork based on the
assumption made below in this study. The mathematical model assists to determine the progress of work in
terms of sectional height and the corresponding surfaces are displayed in slots of time. During the calculation of
mass earthwork progress, firstly the remaining volume/per unit length at the selected location is determined in
order to find the remaining height using a mathematical formula. In road construction, the typical cross-sectional
as shown in Figures 3 & 4 are applied and thus considered to formulate the mathematical model for that shape
as shown in case (a) & (b). There are other typical sections that are rarely used and are not considered in this
paper. The following section describes the development of the mathematical formula.
Case (a) Common typical road cross-section used in road projects presented here for mathematical model
analysis:

Exist GL

1

h
S

B

B
S

h

1

Exist GL
Figure 3: Typical cross-section for cutting and filling of road surfaces
During the derivation of a mathematical formula, the following assumptions are made:
•
•
•
•
•
•
•

Road cross-section is considered as a trapezoidal shape having side slope S: 1.
Ai = Cross-sectional area of trapezoidal at section i. = Bhi + Shi2
i = number of section varies from (i = 1……..n) along the road.
S: 1 = Horizontal: Vertical
B = Design Width of Road
h = Height between exiting ground level and design level at a road section.
Vi = Volume of earthwork for Cut/Fill at section i
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•

L= length between two sections.

A

i

=

V i
L
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) =0
L

… (1)

Since, this equation no 1 is a quadratic equation the height of the cross-section shown in figure 3 can be
determined by equation no 2 as follows:
4 SVi
− B ±
B 2 +
L
hi =
…(2)
2 S
Case (b): Another type of typical road cross-section used for uneven terrain surface.
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Figure 4: Typical section of road cross-section for irregular cutting terrain surface
After the derivation of the mathematical equation of area and volume for the section shown in Figure 4 and
comparison with the quadratic equation, the height of cross-section (h) is determined using the Equation No. (3).

⎡ 1
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(
)
(
)
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(
1
−
)
⎢
hi = − b ±
2 ⎥
SN
L
N
⎥⎦
⎣⎢

…(3)

Where:
• hi = height of cross-section at section i
• i = number of section varies from (i = 1……..n) along the road.
• N = Transverse slope of existing ground Horizontal: Vertical (N: 1)
• S = Side slope of cross-section Horizontal: Vertical (S: 1)
• b = half width of road section.
• Vi = volume of mass earthwork Cut/Fill at cross-section i
• L = Length between two section.
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Illustration of example for calculation of height as Z-coordinate:
Data for illustration is selected from lot no 3 of road project in Portugal.
Assume at section (i) between chainage 0+025 ~ 0+050,
Volume (Vi) = - 2834.70 m3 ( ± sign show the cutting and filling volume}
Side slopes S: 1 = 1.5:1
Width of Road (B) = 26.1 m
Chainage interval (L) = 25 m
As per equation no 3

− B ±
Height (hi)

=

B

2

+

4 SV
L

i

2S

In above equation, only positive sign is considered the most feasible value in this case.

− 26 . 1 +
hi =

(26 . 1 )2

4 * 1 . 5 * 2834 . 70
25
2 * 1 .5
+

hi = -8.39
Here the negative value of height shows the height of filling quantity and positive value of height shows cutting
quantity. The following section describes an initial case study for demonstration of the developed visual
schedule model.

2.2.3 DEVELOPMENT OF VISUALISATION MODEL
In order to generate the visualisation models of a construction operation in a road project, a typical earthwork
activity including cut to fill / or spoil is proposed to develop the model and visualise the automatic generated
road profiles. The quantity of selected activity is determined at every location of the required interval. The
duration required to complete is calculated using the production rate provided by the RoadSim simulator under
assigned set of equipment and characteristics of the soil. The visualisation model is based on 3D (2D plus
height) of terrain surface in order to develop the rendered visualisation model.
The visualisation engine has been developed using the programming language; visual C++ and Direct X. The
input of the visualisation engine is the coordinate data, which has been developed using innovative
methodologies based on the mathematical model in Excel spreadsheet and saved as a text file. The x & y
coordinate is considered as road length and width of road and origin considered at (0, 0). Z-coordinate of the
model is considered as height of the road profile at the required interval of road sections. The changes in height
of progress that linked with productivity of the activities show the realisation of surface changes in a graphical
image of the ground profiles of the road. The visualisation model has the capability to render the surface in both
solid and mesh format. The model has developed assuming origin and side slopes constant according to
geometrical design data of the road.

2.3 OUTPUT
The output of this visualisation model will be a decision support tool that assists the project planners/managers
to develop an efficient construction plan of earthwork activity in road construction. This will reduce the
communication gap among project stakeholders by building consensus to enable construction managers to
improve the productivity and reduce the resource waste using the visual schedule model.

3. CASE STUDY
A demonstration case study involving, a 1.5 km of road section of lot no. 3 road project in Portugal was selected
for site data generation and to test the developed model in order to generate automatic graphical images of road
profile for mass earthwork activity. For this purpose, actual road design parameters and geometric data of L section and X-section is considered and sectional quantity of earthwork is calculated assuming the typical
trapezoidal sections at 25 m interval along the selected length of road section. The max cut/fill section is
identified where construction operations start first as per existing practice and the construction site knowledge.
The height is calculated using the Eq. (2). The scale used to develop the visualisation model is different for x, y
and z axis. For X axis, the length of load is presented in 1:25, Y axis in 1: 10 where width of road is presented
and Z axis is presented as 1: 1 for altitude of the ground surface.
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In this case study, height is presented as Z- coordinate where as X direction is along the road and Y direction is
the cross section. The road surface is presented in terms of height in mesh form. Productivity of the selected
activity is the key variable to identify the next surface/layer during the construction progress. In this case
productivity rate is considered on a weekly basis. The next surface/road profile will be developed based on
remaining sectional quantity after progress of earthwork equivalent to the weekly production rate.
Similarly, operations will be repeated for the next economical stretch of length where the cutting and filling
operation take places and profiles will be generated automatically for the rest of road length. The economical
haulage distance is determined using DynaRoad software and integrated into the visualisation model to optimum
the haulage distance of mass earthwork along the road to reduce the resource wastage and increase the
productivity.
In this case, only design data is validated and actual progress and profile is not included in this paper. The
comparison of actual profiles with automatic generated profiles will be evaluated at a later stage. The result of
the case study is presented in the graphical images as shown below. The graphical images generated of road
profiles during construction operation on a weekly basis are presented in the Figures 5.
Figure 5 (a) shows the images of road profile generated at week 3 & 4 and the location of transformed cutting
and filling mass earthwork during construction operations at the end of week 4. Figure 5 (b) shows a snap shot
of the graphical image of the road profile that has generated by the VSM model at the end of week 4.

Showing Cut to fill Location

In this case, the road profiles that are generated on a weekly basis throughout the construction period need 22
weeks to complete the earthwork activity of the road project based on the productivity provided by RoadSim
simulator.

4. FURTHER STUDY
In this paper, earthwork activities of a road project have been considered for the development of a visual
schedule model of ground profiles in a road project. In future, other activities involved in road projects will be
included to develop the whole model of construction process. Additionally, the visual schedule model of the
road profiles will optimise the key critical factors such as access points or haulage distance using some search
engines including genetic algorithms.
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5. CONCLUSION
This study is concluded to adopt a prototype approach to design and develop a framework of interactive visual
schedule model and validated through a real life case study to improve the communication gap amongst
construction team through development of detailed visual scheduling and efficient resource planning. In this
context, an innovative methodology has been formulated through the development of mathematical algorithms
to determine the coordinate data for automatic generation of terrain profiles. The framework of visual schedule
model has been developed by integrating the road design data, productivity produced by RoadSim simulator and
construction site knowledge base.
The model is validated through the real life data of a road project recently completed in Portugal. The model is
able to generate visual images of the movement of earthwork at a slot of time. This assists to analyse the
required resources and available constraints to produce the effective construction plan and improve
communication at site level. This is the main contribution of this research study. It concludes that the developed
visual schedule model of terrain profiles of road assists project managers/planners to communicate scheduling
information through graphical simulation. Thus facilitates a logical decision-making process on construction
scheduling and resources planning.
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